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 Current Activity : 

 

¶ Construction:  MCM was defaulted on January 24, 2019.  Utility subcontractor hired by surety 

to fill excavation areas.  Barricades and environmental protection controls to be maintained.  A 

pre-construction meeting will be scheduled after selection and approval of new contractor. 

 

 

 

  

FM 2181 North-South 

CSJ: 2054-02-015 Schematic Approval: December 15, 2005 

Project Description: 
Widen from two-lane to six-lane 

divided roadway 
Environmental Clearance: January 28, 2008 

Limits  
From City of Denton/Corinth City 

Limits to Lillian Miller  

ROW Acquisition Completed: January 25, 2013 

Utility Relocations Completed: November 2017 

Construction Cost: $37,641,150 100% Plans: May 22, 2017 

Firm  & Key Contact:  Huitt-Zollars, David Nufer Let Date: July 11, 2017 

TxDOT PM:  Angel Karr Construction Complete: *  
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Current Activities :  

 

¶ Construction:  The project was awarded to Mario Sinacola & Sons Excavating, Inc.  There are 

400 working days and 19 months of barricades.  See attached TxDOT construction report.  

FM 720 North 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Construction Cost: $18,011,511 ROW Acquisition Completion: October 2017 

Funding: $17 million in Proposition 1 Funds Utility Relocations Completion: September 2018 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
100% Plans: January 5, 2018 

Firm:  TxDOT Let Date: March 7, 2018 

TxDOT PM:  Rick Williford Construction Completion: March 2020 

 North Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  May 7, 2019 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-37 

Control:     1567-01-037   

Highway:   FM 720 

Limits:   From:  South of Martop Road 

  To:      US 380 

Contractor:   Mario Sinacola & Sons Excavating, Inc. 

 

TxDOT Project manager:  Richard Williford                 Phone: (940) 368-6013        

Contractorôs Superintendent:  Josh Hays                             Phone: (214) 998-2725 

 

Date Work Began:  August 9, 2018   

Anticipated Completion Date:  March 2020  

 

 

Current Activities :  
 

Current activities:  At FM 720 northbound lanes, construct concrete sidewalks, construct asphalt and 

concrete driveways, and install seed/sod. 

 

Narrative description of last monthôs activities:  On FM 720 northbound lanes, Sinacola worked on 

drainage (installing inlet tops), roadway excavation, tying steel, and concrete pavement.  Subcontractor 

worked on concrete pavement for Martop Roadôs right-turn lane. 

 

Narrative description of activities planned for next month: Work on building concrete pavement 

transition at Lloyds Road.  Construct concrete and asphalt driveways.  Install seed/sod.  Traffic switch 

for TCP phase 2.  

  

Traffic issues:  None  

 

Plans for changes in traffic patterns:  Traffic switch from existing to new concrete paving is planned 

for May 20, 2019.   

 

Item(s) of work currently controlling pro ject completion: Concrete and asphalt sidewalk 

construction, installation of seed/sod.  

 

Other items of significance:  None 
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Current Activity : 
 

¶ ROW:   There are 115 parcels for acquisition; 112 are in possession; 1 is in negotiations; 2 are in 

ED. 

¶ Utilities :  TxDOT Dallas District has requested that Level A SUE be added for IH 35, as well as 

test holes.  TxDOT to begin utility coordination meetings in May/June 2019. 

¶ PS&E:  Dannenbaum submitted the 30% plans to TxDOT for review on May 1, 2019.   

¶ Preliminary design for storm sewer complete. 

¶ Preliminary TCP being developed for corridor. 

¶ Dannenbaum is coordinating with City of Sanger on illumination throughout the corridor.  City 

will be responsible for corridor lighting other than safety lighting at IH 35 and existing lighting at 

FM 455/Indian Lane.  TxDOT has requested to add ITS services to Dannenbaumôs contract. 

¶ Exhibit A submitted to TxDOT for review.  Received TxDOT Dallas comments on Exhibit A; 

Dannenbaum addressing comments for resubmittal.  Exhibit A re-submitted to TxDOT for 

submittal to BNSF.  Dannenbaum received comments from TxDOT regarding Exhibit A; clarified 

and addressed comments and resubmitted to TxDOT for approval.  BNSF would like to show the 

accommodation of two future tracks.  Dannenbaum to resubmit Exhibit A before end of May 

2019. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: March 1, 2016 

Limits : 
From west of FM 2450 to east of 

Marion Road 
Environmental Clearance: March 20, 2018 

Project Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

ROW Acquisition Completion: August 2019 

Utility Relocations Completion: October 2021 

Estimated Const. Cost: $36,371,949 100% Plans: June 2020 

Firm  & Key Contact:  Dannenbaum, Danny Everett Ready to Let Date: October 2021 

TxDOT PM:  Nelson Underwood Let Date: January 2022 

DANNENBAUM  
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Current Activity : 

 

¶ ROW:   There 32 parcels for acquisition. 

¶ Utilities:   Meeting with TxDOT District Utility Coordinator regarding utilities at FM 455/IH 

35 held on February 20, 2019.  Utility coordination meetings scheduled to begin in June 2019. 

¶ PS&E:  Dannenbaum submitted the 30% plans to TxDOT for review on May 1, 2019.  The 

60% plans adequate (without traffic control) are expected in June 2019.  Dannenbaum is 

finalizing bridge layouts and coordinating with TxDOT on traffic signals and illumination.  

Dannenbaum developed preliminary drainage design for IH-35/FM 455. 

 

  

IH -35/FM 455 

CSJ: 0195-02-076 Schematic Approval: January 31, 2019 

Limits:  At IH-35 and FM 455 Environmental Clearance: May 2019 

Project Description: 
Reconstruction of approximately 4,500 

feet of IH-35 over FM 455 
ROW Acquisition Completion: February 2020 

Estimated Const. Cost: $20,000,000 Utility Relocations Completion: October 2021 

Firm & Key Contact:  Dannenbaum, Danny Everett 100% Plans: June 2020 

TxDOT PM:  Nelson Underwood Ready to Let Date: October 2021 
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Current Activity : 

 

¶ Schematic:  Schematic approval received on January 31, 2019. 

¶ Environmental:   Environmental efforts continue.  Public hearing was held on April 4, 2019, at 

Sanger Public High School.  There were 164 in attendance.  Comment period ended on April 

19, 2019. 

¶ Other:  Project is currently funded only for planning.  Additional funding will need to be 

identified for right-of-way acquisition, utility relocations, final PS&E, and construction.  A 

portion of this project has been included in the Clear Lanes application for the 35/35E/35W 

project.  

¶ ROW:   Parcel count is approximately 175 in Denton County and 30-40 in Cooke County.  

IH 35 North 

CSJ: 
0195-03-087; 0195-02-074; 0195-01-

116 
Schematic Approval: January 31, 2019 

Limits:  
US 380 ï 0.7 miles north FM 3002 

(Cooke County) ï 14.4 miles 
Environmental Approval:  May 2019 

Est. Const. Cost: $784,649,092 (entire project) ROW Acquisition Complete: September 2020 

Description: 

Widen existing freeway from four lanes 

to six lanes with continuous frontage 

roads 

Utility Relocations Complete: September 2022 

Firm  & Key Contact:  HDR, Brian Swindell 100% Plans: November 2021 

TxDOT PM:  Nelson Underwood Ready to Let Date: June 2022 
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Current Activity : 

 

¶ Preliminary Design:  AECOM will develop design alternatives before PS&E development.  

Topographic survey is underway and is expected to be completed in May 2019. 

¶ TxDOT to begin negotiations for geotechnical services in April 2019. 

¶ ITS and TxDOT met on February 28, 2019, to discuss the project. 

¶ Consultant has prepared preliminary exhibits. 

¶ PS&E:  Scheduled to begin in early September 2019. 

¶ ROW:   Preliminary parcel count is 44, though this could change with scope of work.  

IH -35/35E/35W Merge 

CSJ: 0195-03-090 Schematic Approval: August 2011 

Limits:  From IH-35W to US 77 Environmental Clearance: June 2017 

Description: 
Reconstruct interchange and existing 

frontage roads 
ROW Acquisition Completed: July 2020 

Estimated 

Construction Cost: 
$242 million Utility Relocations Complete: July 2021 

Firm:  AECOM 100% Plans: May 2021 

TxDOT PM:  Monica Perez Let Date: January 2023 
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Current Activity : 

 

¶ PS&E:  The 30% package was submitted on October 31, 2018.  TxDOT has completed review of 

30% plans.   

¶ LTRA continues preparing 60% design.  Anticipate the submittal of the 60% plans in October 2019. 

¶ TxDOT has finalized scope with LTRA and anticipates updating milestones in the coming weeks. 

¶ ROW:   There are 37 total parcels for the current Mayhill limits under appraisal.  There are 6 

parcels in negotiations, 11 in appraisal, 10 parcels in ED, 4 parcels closed, and 6 added to the 

project with the recently expanded project limits.  

I -35E/Mayhill   

CSJ: 0196-01-109 Schematic Approval: February 2011 

Limits:  IH-35E intersection with Mayhill Environmental Clearance: January 31, 2012 

Description: 

Reconstruct interchange at Mayhill 

and IH-35E and existing 4-lane 

frontage roads 

ROW Acquisition Completed: October 2019 

Estimated Construction Cost: $53,400,000 Utility Relocations Complete: November 2020 

Firm:  LTRA 100% Plans: February 2020 

TxDOT PM:  Don Vo Ready to Let Date: November 2020 
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Current Activity : 

 

¶ Construction:  This project was awarded to OHL on September 22, 2016.  The contract allows for 

442 working days and 17 months of barricades.   

¶ Anticipate the opening of the Brinker underpass in summer 2019. 

¶ See attached TxDOT construction report. 

  

IH -35E/Loop 288/Brinker/Mayhill  

CSJ: 0196-01-106 Schematic Approval: February 2011 

Limits:  
IH-35E intersections with Brinker, 

Mayhill, and South Loop 288 
Envir onmental Clearance: May 13, 2016 

Description: 

Construct grade separation along IH 35E 

at Brinker and intersection improvements 

at Mayhill and South Loop 288 

ROW Acquisition Completed: July 2016 

Utility Relocations Complete: December 2017 

Construction Cost: $33,251,961 100% Plans: August 5, 2016 

Firm and Contact: BGE, Chris Kuykendall Let Date: September 22, 2016 

TxDOT PM: Branden Barnett Construction Complete: *  
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TxDOT Monthly Project Report 
Date of report:  April 25, 2019 

Report prepared by:  Branden Barnett 

 
Project:      STP 2017(083)MM  

Control:     0196-01-106 

Highway:   IH 35E 

Limits:   From:  State School Rd/Mayhill Rd (FM 2499) 

  To:      SL 288 

Contractor: OHL  

 

TxDOT Project manager:  Branden Barnett             Phone: (214) 392-1791    

Contractorôs Project Manager:  Kalin Johnson 

Contractorôs Superintendent:   Rick Clifton              

 

Date Work Began:  March 6, 2017   

Anticipated Completion Date:  *  

 

 

Current Activities:   
 

Current activities include:  Embankment on southbound main lanes, drill shafts on Loop 288/Brinker 

Bridge, excavation for drainage junction box on southbound frontage road, column prep for Brinker 

Bridge, construction of MSE walls at Brinker bridge. 

  

Narrative description of last monthôs activities:  Asphalt/concrete removal of southbound main 

lanes, Loop 288 bridge demolition, drainage placed across Loop 288. 

 

Narrative description of activities planned for next month:  Construction of retaining walls and 

entrance ramps, Brinker bridge columns, and construction of MSE retaining walls. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Southbound frontage road various daily lane closures for 

drainage construction activities.   

 

Item(s) of work currently controlling project completion:  Construction of Brinker bridge and Loop 

288 bridge. 

 

Other items of significance:  None 
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Current Activity : 

 

¶ Environmental:  NCTCOG environmental checklist approved. 

¶ Utilities:  Utility relocations have been substantially completed, with the exception of DME 

removing old poles.  Old poles have been removed.  There are additional utility relocations needed 

at the US 380 intersection that are underway. 

¶ PS&E:  The consultant completed the 100% design in March 2017. 

¶ Construction:  The construction contract was awarded to Zachary Construction Corporation in 

June 2017.  Notice to Proceed was issued on September 5, 2017.  Phase 2 construction is 

underway.  North of McKinney Street: relocation of water and sewer lines, installing drainage 

pipe, construction of box culverts, and earthwork. South of McKinney Street: placing concrete 

sidewalk, excavation, constructing inlets, relocating water lines, and installing fire hydrants. 

  

MAYHILL ROAD  

CSJ: *  Schematic Approval: *  

Limits:  From north of Quail Creek Road to US 380 Environmental Clearance: *  

Length: 3.9 miles ROW Acquisition Complete: September 2018 

Construction Cost: $35,877,415 Utility Relocations Complete: April 2019 

Project 

Description: 

Widen existing two-lane roadway to four-

lane, divided urban cross section 
100% Plans: March 2017 

Firm:  City of Denton Let Date: May 11, 2017 

Key Contact: Lee Perry Construction Complete: February 2020 


